# **CELLA Schedules**

### **Delivery of 2010 CELLA Training Materials to Districts**

January 29, 2010

#### 2010 CELLA Testing Window

April 19, 2010 to May 19, 2010

#### **Delivery of 2010 Test Materials to Districts**

Test materials will be delivered according to the delivery date selected by the District Coordinator.

- CELLA Test Materials Shipment 1: March 26, 2010
- CELLA Test Materials Shipment 2: April 2, 2010
- CELLA Test Materials Shipment 3: April 9, 2010

## **QUESTAR Customer Service Dates of Operation**

Year-round (excluding Florida state holidays and/or Questar holidays)

#### **Return of Test Materials**

Testing Complete	Test Materials Pickup (No later than)
April 23 <sup>rd</sup>	April 28 <sup>th</sup>
April 30 <sup>th</sup>	May 5 <sup>th</sup>
May 7 <sup>th</sup>	May 12 <sup>th</sup>
May 14 <sup>th</sup>	May 19 <sup>th</sup>
May 19 <sup>th</sup>	May 24 <sup>th</sup>

## **Score Reporting Window**

ALL Materials Returned to QUESTAR (No later than)	*Score Report Delivery
April 28 <sup>th</sup>	May 28 <sup>th</sup>
May 5 <sup>th</sup>	June 7 <sup>th</sup>
May 12 <sup>th</sup>	June 14 <sup>th</sup>
May 19 <sup>th</sup>	June 21 <sup>st</sup>
May 24 <sup>th</sup>	June 24 <sup>th</sup>

<sup>\*</sup>NOTE: Score reports will be sent after FDOE reviews and approves the reports.